

Quarterly retrospective - June 2026

The migration finished two weeks ahead of schedule. Error budgets held through the cutover and support volume stayed flat, which suggests the dual-write rehearsal was worth the extra sprint. Next quarter we focus on deleting the legacy read path entirely.